Rpt-ID: RCPESPRJ Georgia Date: 06/03/2015
User: krender Department of Transportation Page 1 of 6

Estimate Summary By Project
Contract ID: B14698-13-000-0 Estimate Number: 0013 Pay Period: 05/02/2015

to 06/01/2015

Contract Location: Time Allowed: 847  Days
TWO BRIDGES AND APPROACHES ON SOUTH HERNDON F Elapsed Calender Days: 482  Days
Percent Time: 56.91
District: 2 Area: 03
Contractor:
SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 12/13/2013
P. 0. BOX 50157 Date Awarded: 12/27/2013
Date Contract Executed: 02/05/2014
Date Notice to Proceed: 02/05/2014
ALBANY GA 31703-0157 Date Work Began: 02/24/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $4,948,884.27 Counties:
Original Contract Amount $4,922,274.20 Jenkins
Funds Available $1,629,664.01
Percent Complete 67.07%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231150- $1,123,025.33 $1,096,415.26 $1,083,770.13  3.50% $0.00
231152- $3,825,858.94 $3,825,858.94 $545,893.88 85.73% $48,674.15

Chief Engineer
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Contract ID: B14698-13-000-0 Estimate Number: 0013 Pay Period: 05/02/2015
to 06/01/2015

Project Number: 231150- SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

Federal State Project Number: BRSLB-1320-00(003)

Total to Date Prev to Date This Estimate
Participating $31,404.16 $31,404.16 $0.00
Non-Participating $7,851.04 $7,851.04 $0.00
Total Earnings $39,255.20 $39,255.20 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $39,255.20 $39,255.20 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $39,255.20 $39,255.20
$0.00

Total Payable:
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05/02/2015
to 06/01/2015

Project Number:

Federal State Project Number:

231152-

SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

BRSLB-1320-00(004)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,623,972.04

Prev to Date
$2,585,032.72

$655,993.02 $646,258.19
$3,279,965.06 $3,231,290.91
$0.00 $0.00
$3,279,965.06 $3,231,290.91
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,279,965.06 $3,231,290.91

Total Payable:

This Estimate

$38,939.32
$9,734.83
$48,674.15
$0.00
$48,674.15
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$48,674.15
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Date: 06/03/2015
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Pay Period: 05/02/2015
to 06/01/2015

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0055 441-0301 CONC SPILLWAY, TP 1 EA 4.000 .000
1500.000 4.000
4.000 $6,000.00 $6,000.00
0080 576-1015 SLOPE DRAIN PIPE, 15 IN LF 120.000 .000
22.720 171.000
171.000 $3,885.12 $3,885.12
Category Amount: $9,885.12 $9,885.12
Category Number: 0020 TEMPORARY EROSIOIN CONTROL
0120 163-0240 MULCH TN 15.000 5.752
160.000 3.168
8.920 $506.88 $1,427.20
0145 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,500.000 203.000
0.250 542.000
745.000 $135.50 $186.25
Category Amount: $642.38 $1,613.45
Category Number: 0010 ROADWAY
0175 167-1500 WATER QUALITY INSPECTIONS MO 12.000 11.000
1200.000 1.000
12.000 $1,200.00 $14,400.00
Category Amount: $1,200.00 $14,400.00
Category Number: 0020 TEMPORARY EROSIOIN CONTROL
0185 171-0030 TEMPORARY SILT FENCE, TYPE C LF 11,000.000 6,405.750
2.800 410.250
6,816.000 $1,148.70 $19,084.80
Category Amount: $1,148.70 $19,084.80
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Pay Period: 05/02/2015
to 06/01/2015

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0200 700-6910 PERMANENT GRASSING AC 4.000 .000
8015.000 1.225
1.225 $9,818.38 $9,818.38
0215 700-8000 FERTILIZER MIXED GRADE TN 3.000 .000
550.000 675
.675 $371.25 $371.25
0225 716-2000 EROSION CONTROL MATS, SLOPES SY 3,100.000 .000
0.990 251.667
251.667 $249.15 $249.15
Category Amount: $10,438.78 $10,438.78
Category Number: (0050 BRIDGES
0280 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,800.000 1,458.209
55.000 429.791
1,888.000 $23,638.51 $103,840.00
0285 603-7000 PLASTIC FILTER FABRIC SY 1,800.000 1,458.209
4.000 429.791
1,888.000 $1,719.16 $7,552.00
0286 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 330.000 348.078
40.000 .000
348.078 $.00 $13,923.12
0291 500-3002 CLASS AA CONCRETE cYy 394.000 394.197
800.000 .000
394.197 $.00 $315,357.60
0299 520-5000 PILOT HOLES LF 221.000 265.600
75.000 .000
265.600 $.00 $19,920.00
Category Amount: $25,357.67 $460,592.72
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0013

Contract ID: B14698-13-000-0 Estimate Number:

Date: 06/03/2015

Page 6 of 6

Pay Period: 05/02/2015
to 06/01/2015

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0304 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 1,150.000 32.000
0.250 6.000
38.000 $1.50 $9.50
Category Amount: $1.50 $9.50
Category Number: (0050 BRIDGES
9050 520-2220 PILING, PSC, 20 IN SQ LF .000 68.920
52.500 .000
68.920 $.00 $3,618.30
PILING IN PLACE, CUT-OFF, PSC, 20 IN. SQ
9060 520-2214 PILING, PSC, 14 IN SQ LF .000 56.310
39.520 .000
56.310 $.00 $2,225.37
PILING, PCS, 14 IN SQ., CUT OFF
Category Amount: $0.00 $5,843.67
Project Total Amount: $48,674.15 $3,279,965.06



